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November 16, 2017 

 
 
BY HAND DELIVERY AND ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
 RE:   Docket 4682 - Electric Infrastructure, Safety, and Reliability Plan  

Quarterly Update – First Quarter Ending September 30, 2017 
 
Dear Ms. Massaro: 
  

On behalf of National Grid,1 I have enclosed ten copies of the Company’s fiscal year (FY) 
2018 Electric Infrastructure, Safety, and Reliability (ISR) Plan quarterly update for the second quarter 
ending September 30, 2017.  Pursuant to the provisions of the approved FY 2018 Electric ISR Plan, the 
Company committed to providing quarterly updates on the progress of its Electric ISR program to the 
Rhode Island Public Utilities Commission and the Rhode Island Division of Public Utilities and 
Carriers.   
  

Thank you for your attention to this matter.  If you have any questions, please contact me at  
781-907-2121. 
 
          Very truly yours, 
 

       
  
 Raquel J. Webster 
Enclosures 
 
cc: Docket 4682 Service List 

Leo Wold, Esq. 
 Steve Scialabba 
 Al Contente 
 
  
                                                 
1The Narragansett Electric Company d/b/a National Grid (National Grid or the Company).  
 

Raquel J. Webster 
Senior Counsel 
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Electric Infrastructure, Safety, and Reliability Plan 
 

FY 2018 Quarterly Update 
 

Second Quarter Ending September 30, 2017 
 
EXECUTIVE SUMMARY 
 
Through the second quarter of fiscal year 2018 (FY 2018), the Company1 spent $37.4 million for 
capital investment projects against a FY 2018 year-to-date (YTD) budget of $48.2 million.  
Overall, spending for FY 2018 through the second quarter was under-budget by approximately 
$10.8 million.  The Non-Discretionary category was approximately $4.8 million under-budget, 
and the Discretionary category was approximately $6.0 million under-budget. The South Street 
project made up $2.8 million of the Discretionary under-budget spending.  At this time, the 
Company anticipates that the overall capital spend for the FY 2018 fiscal year will be $96.5 
million, which is approximately $4.1 million under the annual approved budget of $100.6 
million.  Each category is addressed in more detail below. 
 
On July 11, 2016, the Rhode Island Public Utilities Commission (PUC) issued an Order2 
directing the Company to provide more detail on capital spending in the Damage/Failure 
category.  Particularly, the information would include work type, location, and, where applicable, 
Level 1 Inspections and Maintenance (I&M) repairs completed with Damage/Failure funding.  
The Company has included additional detail on Level 1 I&M repairs in Section 5 of this report 
and has included summary information on capital spending in the Damage/Failure category in 
Attachment F of this report.  Attachment F is also included as an executable Excel file that 
organizes raw data captured in the Company’s financial, asset, and work management systems. 
 
In Order No. 22471, the PUC also directed the Company to manage the South Street ISR Plan 
budget separate from other discretionary projects in the Plan.  The Company also agreed to 
provide a quarterly budget and project management report on the South Street project.  The latest 
report for October 2017 is included as Attachment G of this report. 
 

                                                            

1 The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 
2 Written Order No. 22471 (issued on July 11, 2016 in Docket No. 4592). 
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I. FY 2018 Capital Spending by Key Driver Category 
 

1. Non-Discretionary Spending 
 
a. Customer Request/Public Requirement - $6.3 million under-budget variance YTD 
 

Capital spending through the second quarter of FY 2018 in the Customer Request/Public 
Requirement category (previously called the Statutory/Regulatory category) was 
approximately $5.9 million, which was $6.3 million under the FY 2018 YTD budget of 
$12.1 million.  This under-budget variance was driven primarily by the following under-
budget projects:  

 
 The net YTD spending on “Distributed Generation” project spending is a credit of 

$2.6 million, which results in a total under-budget balance of $3.7 million.  This 
variance was driven primarily by the Company’s collection of reimbursements for 
prior and future capital spending on projects.   
 

 Capital spending for FY 2018 YTD on New Business Residential and Commercial 
projects was a combined $3.2 million under-budget. This under-budget variance was 
also driven by capital spending on the liquefied natural gas (LNG) Plant service 
terminal in Providence, which was under-budget FY 2018 YTD by approximately 
$2.7 million.  This variance was due to a reimbursement the Company received in 
FY 2018 (April 2017), which the Company expected in FY 2017 (March 2017).   
 

Among the major projects in this category, the following over-budget projects offset 
these under-budgets projects: 

 
 Capital spending for FY 2018 YTD on the Citizens Bank Infrastructure Project was 

$0.8 million.  This project was not budgeted for the fiscal year. 
 

 Capital spending for FY 2018 YTD on Meter Purchases was $1.2 million, which was 
$0.3 million over the fiscal YTD budget of $0.9 million due to delivery of meter 
inventory earlier than planned. 
 

 Capital spending for FY 2018 YTD on the Public Requirements projects was $1.3 
million, which was over-budget by $0.3 million.  This variance is primarily driven 
by higher spending on Department of Transportation projects. 

 

Currently, the Company forecasts that for FY 2018, capital spending for the Customer 
Request/Public Requirement category will be $16.2 million, which is approximately $5.6 
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million under the annual approved FY 2018 category budget of $21.9 million.  This 
variance is driven primarily by the reimbursements received in fiscal year 2018 for the 
Distribution Generation projects and the LNG Plant service terminal project.         

b. Damage/Failure - $1.5 million over-budget variance YTD 
 

Capital spending through the second quarter of FY 2018 in the Damage/Failure category 
was $7.2 million, which was approximately $1.5 million over the FY 2018 YTD budget 
of $5.7 million for this category.  This variance was driven primarily by the following 
over-budget projects: 
 
 Capital spending on the distribution line Damage/Failure Blanket was over-budget by 

approximately $1.7 million.  The Company monitors charges to this blanket to 
minimize discretionary work from being incorrectly charged to this project.   
 

 Capital spending on the Franklin Square Protection project was $0.2 million for fiscal 
YTD.  This project was not initially budgeted for FY 2018. 

 
Among the major projects in this category, the following project, which was under-
budget, offset these over-spending projects: 
 
 Capital spending on the Storm Capital Confirming program was under-budget by $0.3 

million through the second quarter. 
 
Currently, the Company forecasts that  for FY 2018, capital spending for the Damage 
Failure category will be $13.8 million, which is approximately $2.4 million over the 
annual approved FY 2018 category budget of $11.4 million.  This variance is driven 
primarily by the distribution line damage/failure spending. 
 
In summary, as shown in Attachment A, capital spending through the second quarter of 
FY 2018 in the Non-Discretionary Sub-category was $13.0 million, which was 
approximately $4.8 million under the FY 2018 YTD budget of $17.8 million. At this 
time, the Company forecasts that capital spending in the Non-Discretionary Sub-category 
will be $30.0 million, which is approximately $3.2 million under the annual approved FY 
2018 budget of approximately $33.2 million.   
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2. Discretionary Spending 
 

a. Asset Condition (without South Street) - $1.4 million under-budget variance YTD 
 

Capital spending through the second quarter of FY 2018 YTD in the Asset Condition 
category (absent the South Street project) was approximately $8.0 million, which was 
$1.4 million under the FY 2018 YTD budget of approximately $9.3 million.  The total 
variance for this category was driven primarily by the following under-budget projects: 
 
 Capital spending for FY 2018 YTD on the Underground Residential Development 

Injection/Rehabilitation and the RI Underground Cable Replacement Program 
projects was a combined $1.0 million, which was approximately $2.2 million under 
the fiscal YTD budget of approximately $3.2 million.  This variance was due to 
construction now being scheduled to the second half of the fiscal year.  
 

 Capital spending for FY 2018 YTD for the West Cranston Transformer project was 
approximately $0.2 million for the FY 2018 YTD, which was $0.3 million under the 
fiscal YTD budget of $0.5 million. 
 

Among the major projects in this category, the following over-budget projects offset 
these under-spending projects: 
 
 Capital spending for FY 2018 YTD for the Ocean State Asset Replacement Blanket 

was approximately $2.1 million, which was $1.0 million over the fiscal YTD budget 
of $1.1 million.  This variance was due to higher than anticipated spending on small-
scale asset replacement work. 
 

 The Company advanced an unbudgeted project to replace extremely deteriorated 
station structure and equipment at the Geneva Substation.  The Company spent $0.4 
million on the project, and construction is complete. 
 

At this time, for FY 2018, the Company forecasts that capital spending for the Asset 
Condition category, excluding the South Street project, will be approximately $19.2 
million, which is $2.2 million over the annual approved category budget of $17.0 
million. 

 
b. Non-Infrastructure – $0.4 million under-budget variance YTD 
 

Capital spending for FY 2018 YTD for the Non-Infrastructure category was 
approximately $0.4 million under-budget due to accounting credit charges. These 
charges will be cleared to the appropriate work orders through the normal capital 
allocation process.    
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c. System Capacity and Performance - $1.4 million under-budget variance YTD 
 

Capital spending through the second quarter of FY 2018 for the System Capacity and 
Performance category was $10.0 million, which was approximately $1.4 million under 
the FY 2018 YTD budget of $11.4 million.  This YTD variance was driven primarily by 
the timing of construction that was later than originally planned within the fiscal year on 
the following under-budget projects: 

 
 Capital spending on the Volt/Var Pilot Project for FY 2018 YTD was approximately 

$0.6 million, which was approximately $0.8 million under the fiscal year budget of 
$1.4 million.  Construction is planned for later this fiscal year. 
 

 Capital spending for FY 2018 YTD on the Aquidneck Island projects was $1.0 
million, which was approximately $1.3 million under the YTD budget of $2.3 million 
for the project.   
 

 Capital spending for FY 2018 YTD on the New Highland Drive Substation project 
was $0.9 million, which was $0.4 million under the YTD budget of $1.3 million for 
the project.  
 

Quonset Substation Expansion project was a major project in this category that offset the 
under-budget projects.  Specifically: 
 
 Capital spending for FY 2018 YTD on the Quonset Substation Expansion project was 

$2.1 million, which was $0.7 million over the YTD budget of $1.4 million. This 
YTD variance was driven by the Company’s receipt of materials earlier than planned. 
The cost estimate on this project is also higher than planned.  Therefore, the Company 
expects that this project will be approximately $1.1 million over-budget by the end of 
the fiscal year. 
 

At this time, for FY 2018, the Company forecasts that capital spending for the System 
Capacity and Performance category will be approximately $24.6 million, which is 
approximately $0.5 million over the approved budget of $24.1 million for FY 2018 for 
this category.  The Company is currently evaluating the over budget variances in this 
category and may defer projects and/or scale-down programs to achieve a year-end 
forecast that is approximate to budget. 
 

d.  South Street Project – $2.8 million under-budget variance YTD 
 

Capital spending for the second quarter of FY 2018 on the South Street Indoor Substation 
Replacement project was approximately $6.5 million, which is $2.8 million under the fiscal 
YTD budget of $9.4 million.  The primary driver for this variance is the current capital 
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overhead allocations, which are lower than the original estimates.  The second driver for 
this variance is the timing of FY 2018 payments that result in a YTD variance but will not 
carry forward as a year-end variance.  As a result, the Company expects the year-end 
forecast for this project to be approximately $2.4 million under the fiscal year-end budget 
of $25.8 million.  This variance will be due primarily to the lower allocation charge.   
 
Finally, as noted above and as shown in Attachment A, capital spending through the second 
quarter of FY 2018 in the Discretionary Sub-category was $24.4 million, which was 
approximately $6.0 million under the FY 2018 YTD budget of $30.4 million.  The 
Company forecasts that for FY 2018, capital spending for the Discretionary Sub-category 
will be $66.4 million, which is approximately $0.9 million under the annual approved 
budget of $67.4 million. As noted above, the Company is managing the South Street 
project, which the Company expects will be $2.4 million under-budget at the end of the 
fiscal year.  This is separate from the remaining Discretionary Sub-category.  Projects in 
the Discretionary Sub-category will be managed to the $41.6 million budget.    

 
In Docket No. 4473, the PUC ordered the Company to include, beginning with the FY 
2017 Electric ISR Plan filing, a proposal to identify and report in quarterly and annual 
reconciliation filings the projects that exceeded or were under the fiscal year-to-date and 
fiscal year-end budgets by ten percent (10%).3  For the identified projects, the Company 
must note whether variances were due to the project being accelerated or delayed, or 
whether the variances were due to an increase or decrease in total project cost.  The 
Company agreed to provide in the quarterly reports explanations for the portfolio of large 
projects3 with variances that exceed +/- 10% of the annual fiscal year budget.  These 
projects represent approximately $17.0 million of the FY 2018 budget of $100.6 million.  
This information is provided in Attachment E. 

                                                            

3 Docket No. 4473 Order No. 21559 at p. 25. 
3 Large projects are defined as exceeding $1.0 million in total project cost. 
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3. Investment Placed-in-Service 
 

Overall, $22.1 million of investment (29% of the fiscal year-end forecast) was placed-in-
service through the second quarter of FY 2018.  At this time, the Company’s expects 
placing portions of the South Street project in-service later in FY 2018. The Company 
forecasts that plant-in-service will be $76.2 million at the end of the fiscal year, which is an 
increase from the original FY 2018 Electric ISR Plan forecasted amount of $74.8 million.  
Details by spending rationale are included in Attachment B. 
 

4. Vegetation Management (VM) 
 

Through the second quarter of FY 2018, the Company completed 46% of its annual 
distribution mileage cycle pruning goal of 1,270 miles. This represented an associated 
spend of 42% of the FY 2018 budget for the cycle pruning program.  For FY 2018, the 
Company’s VM operation and maintenance (O&M) spending is forecasted to be on budget 
at $9.4 million. 
 
Attachment C provides the FY 2018 spending for all sub-components in the VM category. 
 

5. Inspection and Maintenance (I&M) 
 

Through the second quarter of FY 2018, the Company completed 44% of its annual 
structure inspection goal of 53,128 with an associated spend of approximately $0.2 million, 
or approximately 30% of the Repair and Inspections Related Cost subcategory budget.  The 
Repairs and Inspection Related Costs subcategory forecast includes the FY 2018 mobile 
elevated voltage testing and repairs, which the PUC approved in Docket No. 4237. 
Attachment D provides the FY 2018 spending for all components in the I&M category. 
 
The Company began performing inspections on its overhead distribution system in FY 
2011, and, in FY 2012, began performing the repairs based on those inspections.  The 
Company categorizes the deficiencies found as Level I, II, or III, and repairs Level I 
deficiencies either immediately or within approximately one week of the inspection.  The 
Company bundles Level II and III work for planned replacement.  At this time, the 
Company has completed repairs reported for approximately 32% of the total deficiencies 
found.  Total deficiencies found and repairs made-to-date are shown in the table below.  
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Year Inspection 
Performed

Priority 
Level/Repair 

Expected

Deficiencies 
Found (Total)

Repaired as of 
09/30/17

Not Repaired as 
of 09/30/17

I 18 18 0
II 13,146 13,128 18
III 28 28 0
I 17 17 0
II 15,847 15,454 393
III 626 567 59
I 15 15 0
II 26,882 15,014 11,868
III 9,056 4,188 4,868
I 11 11 0
II 23,196 2,612 20,584
III 8,776 1,350 7,426
I 5 5 0
II 21,549 1 21,548
III 4,391 0 4,391
I 2 2 0
II 11,596 0 11,596
III 6,498 0 6,498
I 2 2 0
II 8,300 0 8,300
III 7,539 0 7,539
I 5 5 0

FY 2018 II 3,545 0 3,545
III 3,586 0 3,586

Total Since 
Program 
Inception

I, II, III 164,636 52,417 112,219

FY 2011

FY 2012

FY 2013

FY 2017

FY 2014

FY 2015

FY 2016

Summary of Deficiencies
and Repair Activities

RI Distribution

 
 
 
 

Year Inspection 
Performed

Deficiencies 
Found

Structure 
Number

Location
Description of Work 

Performed
Inspection Date Repaired Date

1 96 Main Rd., Tiverton
Repaired floating 

insulator
5/11/2017 5/12/2017

1 91
Armistice Blvd., 

Pawtucket
Repaired broken neutral 6/14/2017 6/14/2017

1 21
Cleveland St., 

Pawtucket
Cut down street light 

service wire
6/19/2017 6/19/2017

1 16
Lafayette St., 

Pawtucket
New service and 
secondary pole

6/26/2017 6/29/2017

FY 2018 – I&M Level 1 Deficiencies Repaired

2017
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As shown in the table below, results of the Company’s manual elevated voltage testing for 
FY 2018 have not indicated any instances of elevated voltages found through either 
overhead or manual elevated voltage inspections. 
 

 

Manual Elevated 
Voltage Testing

Total System 
Units Requiring 

Testing

FY 2018 Units 
Completed thru 

09/30/17

Units with 
Voltage Found 

(>1.0v)

Percent of Units 
Tested with 

Voltage (>1.0v)
Distribution Facilities 250,441 21,845 2 0%
Underground Facilities 13,870 1,525 0 0%
Street Lights 5,884 0 0 0%

Manual Elevated Voltage Testing



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4682 
FY 2018 Electric Infrastructure, Safety and Reliability Plan 

FY 2018 Quarterly Update 
  Second Quarter Ending September 30, 2017 
  Page 10 of 27 

 
 

 
Attachment A 

US Electricity Distribution - Rhode Island 
Capital Spending by Spending Rationale 

FY 2018 through September 30, 2017 
($000) 

 

Budget Actual Variance Budget Forecast Variance
Customer Request/Public Requirement $12,139 $5,869 ($6,270) $21,853 $16,212 ($5,641)
Damage Failure $5,684 $7,154 $1,470 $11,379 $13,788 $2,409

Subtotal Non-Discretionary $17,822 $13,022 ($4,800) $33,232 $30,000 ($3,232)
Asset Condition $9,342 $7,975 ($1,368) $16,972 $19,171 $2,199
Non-Infrastructure $276 ($189) ($465) $553 ($722) ($1,275)
System Capacity & Performance $11,464 $10,078 ($1,387) $24,092 $24,641 $549

Subtotal Discretionary (Without South Street) $21,083 $17,863 ($3,220) $41,617 $43,090 $1,473
South Street Project $9,367 $6,533 ($2,834) $25,772 $23,381 ($2,391)

Subtotal Discretionary $30,450 $24,396 ($6,054) $67,389 $66,471 ($918)
Total Capital Investment in System $48,272 $37,418 ($10,854) $100,621 $96,471 ($4,150)

FYTD FY 2018 Total

 
 
( ) denotes an underspend for the period 
*FY 2018 impact of change in capital overhead allocation results in shift between categories, but no impact to total capital clearing 
costs.   
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Attachment B 
US Electricity Distribution - Rhode Island 
Plant Additions by Spending Rationale 
FY 2018 through September 30, 2017 

($000) 
 

FY 2018 
Annual ISR 

Forecast

FYTD Actual 
in Service

FY 2018 Year-
end Forecast

% of FY 2018 
Year-end 
Forecast 
Placed in 
Service

Customer Request/Public Requirement $20,202 $6,856 $14,049 49%
Damage Failure $12,529 $5,849 $10,702 55%

Subtotal Non-Discretionary $32,731 $12,705 $24,750 51%
Asset Condition (w/South Street) $22,199 $6,561 $37,160 18%
Non- Infrastructure $0 $3 $3 100%
System Capacity & Performance $19,913 $2,829 $14,320 20%

Subtotal Discretionary $42,112 $9,393 $51,482 18%
Total Capital Investment in System $74,843 $22,097 $76,232 29%

*  ( ) denotes an underspend for the period  
 



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4682 
FY 2018 Electric Infrastructure, Safety and Reliability Plan 

FY 2018 Quarterly Update 
  Second Quarter Ending September 30, 2017 
  Page 12 of 27 

 
 

 
Attachment C 

US Electricity Distribution - Rhode Island 
Vegetation Management O&M Spending 

FY 2018 through September 30, 2017 
($000) 

 

FY 2018 
Annual ISR 

Budget

FYTD Actual 
Spend

FY 2018 Year-
end Forecast

Forecasted 
Variance

FYTD % 
Spend

     Cycle Pruning (Base) $5,500 $2,315 $5,500 $0 42%
     Hazard Tree $1,250 $617 $1,250 $0 49%
     Sub-T (on & off road) $650 $124 $650 $0 19%
     Police/Flagman Details $775 $363 $775 $0 47%
     Core Crew (all other activities) $1,225 $556 $1,225 $0 45%
Total VM O&M Spending $9,400 $3,975 $9,400 $0 42%

FY 2018 Goal FYTD Goal
FYTD 

Complete
FYTD % 

Complete
FY 2017 % 
Complete

Distribution Mileage Trimming 1,270 635 590 93% 46%  
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Attachment D 
US Electricity Distribution - Rhode Island 

Inspection and Maintenance Program O&M Spending 
FY 2018 through September 30, 2017 

($000) 
 

FY 2018 
Annual ISR 

Budget

FYTD Actual 
Spend

FY 2018 Year-
end Forecast

FYTD % Spent

Opex Related to Capex $362 $72 $362 20%
Repair & Inspections Related Costs $623 $184 $623 30%
System Planning & Protection Coordination Study $25 $10 $25 40%
VVO/CRV Program $60 $8 $60 13%
Total I&M O&M Spending $1,070 $274 $1,070 26%
Removal Costs $161 $68 $156 42%
Total Program Costs $1,231 $342 $1,226 28%  
 
 

FY 2018 Goal FYTD Goal
FYTD 

Complete
FYTD % 

Complete
FY 2018 % 
Complete

RI Distribution Overhead Structures Inspected 53,128 26,563 23,523 89% 44%  
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Attachment E 
US Electricity Distribution - Rhode Island 

Project Variance Report 
FY 2018 through September 30, 2017 

($000) 
 
 

 

Project Description Project Funding Budget Actual Variance Budget Forecast Variance Variance Cause

Aquidneck Island Projects (Gate 2, 
New port, Jepson)

CD00649, C024159, 
C015158, C028628, 
C054054, CD00656

$2,228 $958 ($1,270) $4,302 $4,387 $85 
Delay w ith permitting issues.  FY 2018 

spend to increase later in year.

Citizens Bank Infrastructure
C073957

$0 $792 $792 $0 $1,109 $1,109 Emergent mandatory customer project.

Volt/Var Program

C077201, C075571, 
C053111, C076367, 
C046352, C075573, 
C076365, C077200, 
C053488, C052708

$1,400 $554 ($846) $1,400 $1,842 $442 
Construction scheduled for second half   
of f iscal year. Communication solution 

higher than initial budget.

New  Highland Drive Distribution CD00978 $1,329 $921 ($408) $1,329 $1,427 $98 
Construction scheduled for later in fiscal

year than budgeted.
West Cranston Transformer 

Replacement
C055844 $511 $192 ($319) $1,008 $520 ($488)

Project schedule partially pushed to FY
2019.

Quonset Sub D-Line and D-Sub C053646,C053647 $1,480 $2,131 $651 $2,789 $3,919 $1,130 Increased cost

Chase Hill D-Line and D-Sub C024175,C024176 $1,547 $1,788 $241 $3,856 $2,883 ($973) Advanced project in FY 2017

LNG D-Line and D-Sub C051203,C051204 $2,057 ($680) ($2,737) $2,283 ($596) ($2,879) Reimbursement received in FY 2018

$10,552 $6,656 ($3,896) $16,967 $15,491 ($1,476)
*  ( ) denotes an underspend for the period

FYTD FY 2018 Total
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Attachment F 
US Electricity Distribution - Rhode Island 

Damage/Failure Detail by Work Type 
FY 2018 through September 30, 2017 

 
 

D-Line Blanket
D-Line 

Property 
Damage

D-Line Storm
D-Sub 

Blanket
D-Sub 

Specific
Grand Total

AFUDC $514,264 $23 $2,994 $51,408 $979 $569,667

Default Accounting $350,188 $66,041 $40,028 ($73,374) $44,143 $427,026

Engineering/Design/Supervision $697,998 $15,286 $46,353 $12,471 $59,841 $831,949

Outdoor Lighting ‐ Cable/Wire $3,195 ($2) $3,192

Outdoor Lighting ‐ Framing $45,597 $25,900 $409 $71,905

Outdoor Lighting ‐ Poles $5,384 $3,052 $8,436

Overhead Bonding/Grounding $37,117 $2,064 $58 $39,239

Overhead Services $154,622 ($1,941) $40,485 $193,166

Overhead Switches/Reclosers/Fuses $293,651 $16,701 $4,605 $314,957

Overhead Transformers/Capacitors/Regulators $391,340 ($858) $69,865 $460,346

Overhead Wire & Conductor $757,098 $19,997 $97,767 $874,862

Pole Framing $48,399 $7,705 $6,200 $62,305

Poles/Anchors/Guying $834,612 $21,745 $144,718 $1,001,074

Substation Equipment Installations $10,040 $181,449 $41,089 $232,579

Substations Civil/Structural ($206) $200,904 $200,698

Switching and Restoration $23,329 $23,329

Traffic Control $164,803 $12,710 $10,204 $429 $188,146

Underground Cable $1,017,684 $35,193 $11,011 $1,063,888

Underground Cable Splicing $54,016 $1,774 $55,790

Underground Civil Infrastructure $188,088 $19,737 $435 $208,259

Underground Direct‐Buried Cable $74,597 $0 $8,863 $83,461

Underground Services $7,248 $537 $1,266 $9,051

Underground Switches/Reclosers/Fuses $59,542 $470 $60,012

Underground Transformers/Capacitors/Regulator $153,516 $10,141 $6,665 $170,322

Grand Total $5,886,327 $255,803 $492,395 $172,176 $346,957 $7,153,658

Project Type
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* ( ) denotes an underspend for the period 
 In some cases, the default accounting operation is used to capture work performed. 
The Franklin Square Protection Scheme Replacement costs are in the D-Sub specifics category 
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Attachment G 

US Electricity Distribution - Rhode Island 
South Street Budget and Project Management Report  

November 2017 Update 
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South Street Project               
Status Update Meeting
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South Street Project:
Agenda

 Safety Moment

 Project Milestone Schedule

 October Deliverables

 November Deliverables

 TRC Payment Schedule

 Open PCRs

 Other
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South Street Project:                 
Safety Moment

 Driving Safety

Winter conditions are coming

Prepare now

Snow tires, emergency kit in vehicle 

 Construction site safety update – TRC

Overall site safety
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South Street Project:
Major Milestones
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South Street Project:           
October Deliverables

TRC Deliverables
 Building Activities – Ongoing

 Electrical – Ongoing

 Painting – Complete

 Plumbing – Complete

 HVAC - Ongoing

 Distribution conduit (North side) – Ongoing 

 Transmission Conduit installation – Complete

 Substation foundations 

 115kv yard – Complete

 23kv yard – Complete

 Outage sequencing – Ongoing

 Fence design – Complete

National Grid Deliverables
 Outage Planning – Ongoing

 Transformer (11.5kV to 23kV) delivery - Complete

 Respond to RFIs – On going

 Responses to DCNs – On going

 Review approve DCN’s – On going

 Reviewed Fence Design – Complete
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South Street Project:                                                    
November Deliverables

TRC Deliverables
 Construction of 115kV yard – Complete (minus soft taps)

 Various activities inside building – Ongoing

 Electrical – Ongoing

 HVAC – Ongoing

 Fire Alarm Tie-in – Ongoing

 Distribution Conduit North Side – Ongoing

 Ground Grid – Ongoing

 Paving of Yard – Ongoing

 Prysmian – Installation and Testing of Cable.

 T3 and T2 have been installed and terminated

 T1 has been installed and terminating/splicing is in progress

 High Voltage Testing to be performed in November
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South Street Project:
TRC FY18 Payment Schedule

Transmission
April May August October November December February March

C055584 $0.00 $490,268.00 $83,732.00 $334,929.00 $376,056.00 $0.00 $195,469.00 $22,164.00
C055585 $0.00 $1,000,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
C055586 $468,485.00 $420.00 $2,310.00 $9,246.00 $10,382.00 $10,382.00 $5,396.00 $610.97
C055623 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Distribution
April May August October December February March

C051212 $3,108,630.06 $564,032.23 $1,009,209.39 $4,036,837.56 $4,532,537.40 $2,355,962.97 $267,142.74
C051213 $0.00 $18,658.00 $102,326.00 $409,306.00 $459,566.00 $238,877.00 $27,085.00
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South Street Project:
PCRs

 PCRs

 Meeting took place to discuss payment of PCR’s.
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South Street Project:
Other

Other

 Testing and commissioning early start.

 September – Section 1 (met with some exceptions)

 October – Section 3 (met)

 December - Section 2 (on target)

 


